
Motion: Approve the supplemental request from History Colorado to modify the scope and extend 
spending authority until June 30, 2020, for the project.

Pearce-McAllister Cottage Renovation

Colorado Historical Society (History Colorado)

FY 2014-15 Supplemental Capital Construction Request

REASON FOR SUPPLEMENTAL REQUEST

During the initial planning phases of the project, History Colorado learned that the deferred maintenance needs of 
the building were greater than anticipated.  It decided to conduct a comprehensive facility assessment to determine 
the extent of the outstanding need, which revealed significant structural damage.  The structural damage, as well as 
other identified deferred maintenance, needs to be corrected in order to make the building safe and code compliant.  
History Colorado plans to use the remaining appropriation to complete the necessary repairs.  In order to do so, it 
needs an extension of spending authority and an approval in the change of project scope.

History Colorado anticipates that the identified repair costs can be paid from the existing appropriation, but it cannot 
confirm this until a bid estimate is received later this year.  There may be a future request associated with converting 
the facility use to something anticipated to generate ongoing revenue sufficient to maintain the building.

See attached letter for additional information.

A comprehensive facility assessment — completed post appropriation — revealed the need for extensive structural 

work.  History Colorado says this has lead to delays necessitating an extension of spending authority.  Additionally, 
History Colorado is in the process of reassessing the best future use of the building, which is anticipated to change the 
project scope.

Which supplemental criterion does the request meet?

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

Has the request been approved by OSPB and CCHE?

Which projects will be restricted to fund the supplemental request?   

Yes

GENERAL INFORMATION

New Data

3.

1.

2015-027

The appropriation to be amended was authorized in the following bill: HB 14-1336

2.

None.  No additional state funds are being requested.

Fund Source Prior Appropriations Future Requests Total CostSupplemental Request

CCF $843,876 $0 $843,876$0

$843,876 $0 $843,876$0
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SUMMARY OF PROJECT

The project, as originally requested, would have renovated the 5,386-GSF Pearce-McAllister Cottage to construct 11 
suites to be made available for private rental.  The cottage currently houses the Denver Museum of Miniatures, 
Dolls, and Toys, which is not affiliated with History Colorado.  The planned private suites would have been about 500 
GSF — large enough to accommodate a bed, dresser, desk, two chairs, and a private bathroom.

QUESTIONS / OUTSTANDING ISSUES

None.  
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